
 
The following is a list of events and actions Staff took to eliminate the hazard: 
 
 Action        Date 

 Initial complaint received by staff    June 11, 2008 
 Initial inspection of property     June 11, 2008 
 Photographs taken      June 12, 2008 
 Initial 30-day repair notice mailed    June 12, 2008 
 Talked to Tony Ehnes, who stated that repairs would 

be made by August  1.     July 21, 2008 
 Second notice (certified) sent     April 21, 2009    
 Letter came back unclaimed     May 27, 2009 
 Placed a call to Tony Ehnes, left message.  No return call. May 27, 2009  
 Request for bids      May 27, 2009 
 Award bid to lowest bidder     June 1, 2009 
 Contractor started repairs     June 3, 2009 
 Concrete was vandalized, had to be removed   June 4, 2009 
 Final inspection for completion of work   June 11, 2009 

 
The following is a list of costs incurred in making the repairs: 
 

 Removal and Replacement of 475 square feet of 4” Sidewalk       
            and 50 square feet of 6” reinforced Sidewalk              $ 2,787.00 

 Inspector, 6 hours at $ 45.00 per hour   $    270.00 
 City Engineer, 2 hours at $ 90.00 per hour   $    180.00 
 Administrative, 3 hours at $ 30.00 per hour   $      90.00 
 Publishing of Legal Ad (Notice of Public Hearing)  $      65.00 
 Driveway/Sidewalk Permit     $      60.00 
 Recording fee, 2 of pages at $ 7.00 each   $      14.00  
 Certified mail       $        9.28 

 
Total Costs Incurred    $ 3,475.28 

 
 
 
 
 
cc:   Coleen Balzarini, Fiscal Services Director 
 Kelly Audet, Risk Manager 
 Judy Burg, Fiscal Services Tax/SID 


