

AGENDA REPORT

DATE July 6, 2004

ITEM: FINAL PAYMENT-10TH AVENUE NORTH WATER MAIN EXTENSION, O.F. 1397.1

INITIATED BY: PUBLIC WORKS DEPARTMENT/ENGINEERING DIVISON

ACTION REQUESTED: APPROVE FINAL PAY REQUEST

PRESENTED BY: JIM REARDEN, PUBLIC WORKS DIRECTOR

RECOMMENDATION: Staff recommends Final Payment to M & D Construction and the State Miscellaneous Tax Fund for the 10th Avenue North Water Main Extension, O.F. 1397.1.

MOTION: "I move the City Commission approve Final Payment for the 10th Avenue North Water Main Extension, O.F. 1397.1, in the amount of \$60,557.77 to M & D Construction, and \$611.70 to the State Miscellaneous Tax Fund and authorize the City Manager to execute the documents."

SYNOPSIS: The project extended an existing twelve inch PVC water main, located at the intersection of 10th Avenue North and 57th Street, west 1,240 feet to 52nd Street, and added two additional fire hydrants.

City staff has verified that M & D Construction has completed all work and punch list items in accordance with the plans and contract. The City can accept the project and execute the Final Payment. The final project cost is \$61,169.47 which is \$5,999.63 under the amount awarded. The project was completed within the contract time.

BACKGROUND: The City Commission awarded a contract on May 4, 2004 in the amount of \$67,169.10, to M & D Construction for the 10th Avenue North Water Main Extension, O.F. 1397.1

The project was initiated by Water Distribution in order to install new water main prior to Montana Department of Transportation's paving project. This is part of multiple improvements along 10th Avenue North, consisting of sanitary sewer, storm sewer, and roadway re-construction. Great Falls Youth Soccer Park Funding will pay for a portion of this project

Eight bids were received April 21, 2004 with prices ranging from \$93,610 to \$67,169.

Thomas Dean and Hoskins, in conjunction with the overall soccer park project, designed the water main installation, and provided the plans.

City Engineering staff produced bid documents, performed contract management, and construction inspection on the project. The two year warranty period started on June 22, 2004.